The Corporation of the Town of Marathon
4 Hemlo Drive, P.O. Bag TM

Marathon, Ontario

POT 2EO

worksmanager@marathon.ca

Phone: (807) 229-1340 Ext. 2229

Fax: (807) 229-1999

OFFICE OF THE WORKS & OPERATIONS DEPARTMENT

Town of Marathon Landfill Site — Application for Extension of Landfill
Marathon Landfill Site — C of A 591801

Dear Mr. Gebrezghi,

The Town of Marathon has prepared this Emergency Certificate of Approval (C of A)
Amendment for extension of the Town of Marathon landfill with the assistance of Golder
Associates Ltd. (Golder) and Walker Engineering Inc.. This landfill is operated by the Town
under C of A No. A591801, issued March 1, 1989.

The Town has been attempting to secure landfill capacity since 1989 to serve the municipality
upon closure of the existing Marathon Landfill. The Town is currently pursuing approvals for a
new regional landfill, the proposed Regional Landfill Site (RLS), to be located approximately 64
kilometres northwest of the Town, at Dead Horse Creek. This location was selected after an
exhaustive review process which included consultation with Town residents, the MOE and land
owners near the proposed sites including First Nations. Commencement of the planning and
construction of the Regional Landfill has been delayed in part due to land acquisition issues and
the economics of operating and maintaining the proposed Regional Landfill until more municipal
partners are able to share in the use and funding of the Regional Landfill. The capital and
operating costs of the proposed Regional Landfill Site are such that the Town cannot support the
operation on its own, without other municipal partners. Although other municipalities have
indicated a willingness to participate in the Regional Landfill, they will only participate once
their existing waste disposal facilities reach capacity, which in most cases is 15 to 20 years into
the future.

Given the land disposition uncertainty, the financial constraints and the lack of municipal
partners for several years, the Town of Marathon has endorsed a phased approach for waste
disposal in the community, as follows:

e Phase 1: Pursue an Emergency Certificate of Approval Amendment for the existing
Marathon Landfill Site to allow time for the Town to consider other alternatives for waste
disposal,

e Phase 2: Undertake an Environmental Screening in accordance with Ontario Regulation
101/07 to evaluate the alternative of expanding the existing Marathon Landfill Site by
100,000 cubic metres. This screening study will evaluate alternative means to provide
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approximately 16 years of additional capacity at the existing Marathon Landfill, which
would provide the necessary capacity until the Regional Landfill Site can be fully
developed and operated;

e Phase 3: Develop the Regional Landfill Site in conjunction with other area
municipalities.

The remaining life of the Marathon Landfill was recently estimated to be approximately one
year, and as a result, the Town will not have sufficient capacity to complete the necessary tasks
required to establish a long term waste management solution. The Town is herein applying for
an Emergency C of A Amendment for extension of the landfill, in order to provide the required
landfill capacity to allow for the development of the long term waste disposal solution.

Please find attached two copies of the Application for a Provisional Certificate of Approval for a
Waste Disposal Site, including the required fee and the following supporting documentation:

Attachment 1: Landfill Operations Plan (November 2003)

Attachment 2: 2008 Annual Monitoring and Progress Report (April 2009)
Attachment 3: Closure Plan (April 2007)

Attachment 4: Town of Marathon Landfill Proposed Expansion Summary (June 2009)
Attachment 5: Marathon Landfill Phased Approach — Staff Report

We trust the above meets with your approval. Please do not hesitate to contact the undersigned
should you require any additional information.

Jim Zimmerman, P. Eng., C.E.T.

cc: District Manager, Ministry of the Environment — Thunder Bay Regional Office
Paul Dewaele, P.Eng — Golder Associates Ltd.
Larry Jackson, P.Eng. — Walker Engineering Inc.
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